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Assisted Community Housing Initiative in Dhaka: Rethinking role of 
NGOs in affordable housing development 
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Connie Susilawati3 
 
Abstract 
This research highlights how the strength of a group of mobilized slum dwellers was harnessed to bring in change 
in their housing condition. The community, with active support from a non‐government organization, was able to 
develop housing for themselves. The article demonstrates that assisted community housing as an approach is 
capable of offering a sustainable housing development solution in a resource‐constrained country like 
Bangladesh. The article aims at examining the context and the process, and identifying the operational barriers, 
and it explores future prospect of this approach in a specific context. Through elaborating on the community 
efforts, the article sheds lights on the difficulties that were encountered by the NGO and the community, making 
this a shared struggling experience. It identifies that with a few policy level interventions and changes in 
operational practices of different government agencies, a supportive environment can be created which will 
foster NGO’s stewardship to making this approach produce more equitable, efficient, affordable and, above all, 
sustainable housing development for the urban poor. 
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Introduction 
Today, providing affordable housing to the low‐income people is one of the formidable challenges for most 
developing countries including Bangladesh. The capital city Dhaka, with about half of its population living in slums 
and slum‐like settlements, can barely improve the housing situation in the face of rapid urbanization, limited 
capital resources, bureaucratic governance system, lack of sound urban and housing policies, and recurrent slum 
evictions without proper alternative arrangement. The centralized bureaucratic system in the housing sector 
inhibits community involvement in any form. The involvement of the private sector and the non‐government 
sector is constrained by a sound policy support. The need and demand for housing is rising more rapidly than the 
supply, creating an ever‐increasing gap. Although there is no statistics available on the actual housing shortage in 
Dhaka city, it can be estimated from the annual flow of half a million new migrants into the city that on an 
average, 0.1 million additional housing is required each year. This will continue to grow in the near future until 
effective measures are taken by the government and the relevant stakeholders. Meeting the gap requires new 
approaches and new ways of addressing issues such as security of tenure, access to finance, participation, and 
coordination and collaboration of different stakeholders. This article describes such an innovative community 
housing effort with active support from a local NGO in Dhaka city. This aims at understanding the nature of the 
problems associated with community housing initiative with a NGOs involvement. There is considerable literature 
identifying the barriers of NGOs involvement in the urban housing sector in Bangladesh (see Rahman, 2002, 
2005). These are mainly the demotivating factors for the NGOs to participate in urban housing sector. However, 
there is barely any research investigating the actual problems faced by the community or the NGOs after 
overcoming initial motivational ‘barriers’. Therefore, this article investigates the ground‐level realities of problems 
faced by the community and the NGOs through the case study project. Housing Assistance Project‐1 is the first 
implemented project among the two initiated in Dhaka City by an NGO called Association for the Realization of 
Basic Needs (ARBAN). The article begins by describing the low income housing approaches, the general difficulties 
for addressing the low‐income housing programs and the main types of sub‐markets for housing that are available 
to the urban poor in Dhaka. It then describes the background for such a project by the NGO and the community, 
which is followed, by describing the difficulties for implementing the project. Later, it is examined against 
affordability and replicability, and discussed as to how these problems can be addressed to make this a 
sustainable and viable approach. 
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It is concluded that as this is an original approach to the construction of new dwellings and the only example so 
far in the country, it justifies further research, addressing the harmony of the relationship between the NGOs and 
communities as well as their connection with the external factors. However, it is emphasized that for low‐income 
housing development in a resource‐constrained country like Bangladesh, this new approach should not be treated 
as an aberrant example and should be encouraged by creating a supportive mechanism by the relevant 
stakeholders. 
 

Research Methods 
A case study approach was adopted for the research reported in this article. A low‐income community housing 
project for the slum dwellers implemented by an NGO called ARBAN was taken as a case study for the research. 
Data and information used in this article were collected from NGO officials, government officials and the project 
beneficiaries who were once living in different informal settlement areas in Dhaka. In total, four separate, in‐
depth, face‐to‐face interviews were held for the officials and nine in‐depth interviews were held for the 
beneficiaries. 
 

Low Income Housing Approaches and Current Provisions 
Dhaka being the capital is the most populated city in Bangladesh. The city has a long history of 400 years as a 
dominant city: first as provincial capital of the Mughals in the seventeenth century, then as the second‐largest city 
in Bengal after Calcutta under British rule and later, after the Partition of India in 1947, as the administrative 
capital of East Pakistan. The historical dominance of the city as the political, administrative and trading hub played 
a major role in gaining its primacy over the others. As the main centre of administrative, political, cultural and 
economic life in the country with the most developed urban infrastructure, it attracts the largest share of direct 
foreign investment in trade and industry, and consequently has become the largest agglomeration of different 
sectors of service, education, manufacturing, business and infrastructure. This has opened up massive 
employment opportunities in the formal and informal sector, encouraging a large influx of skilled and unskilled 
population from other urban and non‐urban areas into the city. According to the Bangladesh Bureau of Statistics 
(BBS, 2011), the statistical metropolitan area, that is, the city and surrounding municipalities has a population of 
over 18 million, while the city has a population of 8.5 million. The annual growth rate of population in the city is 
averaging around 4.2 per cent (4.67 per cent in 2011) against a national annual urban population growth rate of 
3.3 percent. With a density of 23,234 people per square kilometre within a total area of 300 sq. km, it is one of the 
most densely populated areas in the world. A recent household expenditure survey shows that 12 per cent of 
Dhaka’s urban population lives at or below the poverty level (BBS, 2016). The Centre for Urban Studies (CUS) in 
2005 estimated that more than 37 per cent of the people living in Dhaka City are residents of slums and squatter 
settlements. Though there is no recent statistics available on the actual housing requirement in Dhaka, the city 
had an annual requirement of 0.22 million dwelling units up to the end of the century, which included 80,000 new 
dwellings; 102,000 replacement units and 35,000 backlog units (BCL‐IDSS‐Prashika, 1996). According to Real 
Estate and Housing Association of Bangladesh (REHAB, May 2011) the requirements of the urban poor is 0.14 
million units, which constitute almost two‐thirds of the total requirements. 
 
Today, providing affordable housing to low‐income people is one of the most formidable challenges for most of 
the developing countries including Bangladesh. However, the extent and nature of the problem differs and 
depends on the historical, socio political and economic background. This has led to the emergence of a wide 
variety of approaches to try addressing the problem including state‐led (Pugh, 1986, 1987), state‐enabled (World 
Bank, 1993, 2002) and community‐based participatory and partnership (J. F. C. Turner, 1996) approaches. 
However, in Dhaka, the dominant approach of housing for the lower income strata is the top‐down state‐led 
approach, though highly irregular and erratic in nature and inadequate in terms of quantity supplied. This system 
of housing completely excludes resident participation; governmental organizations often design the projects and 
provide the means of implementing them without consultation. 
 
During the 1970s through the 1980s, the government acted as a direct provider through a number of site and 
service projects. In these projects, low‐income groups were given plots of land including basic infrastructure such 
as electricity, drinking water and sewerage. Generally, these projects were often situated on the urban 
peripheries due to relatively low cost in urban fringes. Due to the high cost involved with infrastructure provision 
in these peripheral areas, onsite infrastructure was often provided with a core‐housing unit. The beneficiaries 
were mostly the evicted squatter dwellers from the inner city areas and low‐grade government employees. These 
projects were not very effective due to the high cost involved for contracting and subcontracting method of 
implementation, location of the projects at the periphery with limited employment opportunities and high 



 

transportation cost for the beneficiaries (Hasnath, 1982). However, some of the projects went beyond the basic 
site and services features as they involved providing community facilities such as mosques, police outposts, 
community centres, paved roads, etc. (Hasnath, 1982). 
 
In 1991, under the Slum Improvement Program (SIP), 18 slums in Dhaka were brought under the upgrading 
scheme by providing an integrated package of basic physical, social and economic infrastructure services to the 
urban poor (Siddique, Alam, Rahman, Rahman, & Jahan, 1975). This government‐ and donor‐initiated, NGO‐led 
environment upgrading project mandated community participation as an implementation strategy. Besides, since 
the late 1990s, there are a number of initiatives of providing housing through rent‐purchase basis after direct 
construction of units by the government (NHA, 2013). However, except for the site and service scheme and the 
SIP, these projects are mainly targeted to the government officials and middle income people with no impact on 
the housing problems of the poor. Considering the magnitude of the housing problem and lack of resources, these 
are very incidental and very small to be effective to address the challenge. 
 
In parallel with these projects during the late 1990s a low‐income housing project called the Bhasantek 
Rehabilitation Project was initiated following a public–private partnership approach. The first ever public–private 
partnership project designed for the poor, however, failed in course of time due to a number of inherent 
problems associated with project implementation and reaching the target beneficiaries (Kabir, 2011). Clearly 
public–private partnership approach in the housing sector is still in its infancy, requiring a great deal of efforts to 
learn from previous experience and adopt a working approach with active involvement of the stakeholders. 
Similar conclusions are made by experts about the approach for affordable housing supply in other countries 
(Susilawati & Armitage, 2004). The private real estate developers are yet to make any contribution towards 
housing development for the lower income people. On the other hand, some non‐government organizations are 
involved in rural housing by providing home loans. In urban areas, their participation is limited to different 
community development activities including health, education, micro‐credit, water and sanitation, with 
involvement of the beneficiaries primarily in the slums and squatter settlement areas. However, from a housing 
perspective, there are two problems associated with this. First, the lack of security of tenure makes development 
investment insecure. Two examples of this are the eviction of Sattala and Baganbari slums in Dhaka city 
destroying the community’s physical and social capital. Second, in Dhaka, about 90 per cent of the slums are in 
private land ownership, which is least preferred for any infrastructure development program by the NGOs or 
development agencies in apprehension of some negative consequences such as rise of rent. Even though the 
number of slums on government‐owned land constitutes 9 per cent of the total slums, they accommodate 
26 per cent of the slum dwellers in the city (Islam, 2006). However, in this process, due to lack of security of 
tenure in slums on government‐owned land and lack of NGO’s preference of physical improvement of privately 
owned slums, the overall housing situation of the urban poor became characterized by massive quantitative and 
qualitative deficits. This calls for a concerted housing effort targeting the low income people in an integrated 
fashion involving many stakeholders. It was claimed that the sheer size of the exploding cities and the alarming 
growth of poverty called for other solutions beyond the small scale self‐help pilot projects. It is understandable 
from the magnitude of the problem that no single approach can address the problem. 
 

Government’s National Housing Policy, 1993 
The introduction of this policy was indeed a major departure from emphasis on the traditional top‐down 
approach by reflecting the enabling approach to land and housing markets for the poor. The enabling approach 
entails a set of comprehensive policy measures for developing the housing sector as a whole by enhancing the 
capacities of land and housing markets. The central essence of the approach is that government treats housing as 
an economic factor in the general macroeconomic development, and for this the government should remove 
restraints from market as well as it refrains from direct provisioning of land or housing (Keivani, Mattingly, & 
Majedi, 2008). Pugh adds that it is about reconfiguring state roles in policy‐making, reforming institutions, and 
blending state and market roles in land policies more than rolling back the state (Pugh cited in Keivani, et al., 
2008). In this light, the government of Bangladesh recognised the need for slum improvement, prevention of slum 
eviction and proper rehabilitation along with community involvement, and private sectors and non‐government 
sectors’ participation in the policy paper. Though the draft policy is being revised regularly without formal 
approval, the major emphasis of the government’s role as a facilitator is unchanged. Thus, although these 
enabling strategies are still only on paper, the government seems to have gradually withdrawn itself from earlier 
approaches of direct construction, slum upgrading, or site and service schemes for housing the poor without 
removing the market restrains or reforming institutions. Though the Capital Development Authority and the 
National Housing Authority have the mandate for implementing housing and land development projects in Dhaka, 
they do not target the poor or lower income people. Nevertheless, as per the policy agenda of the government, 



 

the National Housing Authority under the Ministry of Work remains the principal public sector agency to cater for 
the housing needs of the lower and middle‐income groups. Currently the housing projects for the poor are 
directly handled by the Ministry of Housing and Public Works (for housing) and the Ministry of Local Government 
through the city corporation (slum improvement). 
 
In this defined role of public agencies, a lack of integrated governance seems to be the main reason for an 
absence of a city‐wide strategy to improve the living environment of the poor. This has led one government 
agency to carry out eviction of a slum developed on its land, while another public agency was implementing a 
development or infrastructure project as a partner of an international organization. For instance, eviction of part 
of Korail slum and Sattola in Dhaka led to the destruction of capital loss of ongoing projects where the 
government is also a partner organization as well as the loss of social and physical capital of the evicted 
households (Baten et al., 2011). In these circumstances of poor interdepartmental coordination, lack of resources 
and administrative capacities, the urban housing situation for the low‐income people is in jeopardy. The new 
paradigm shift of enabling strategy has led the government to adopt a reductionist housing approach, but it could 
not offer an integrated approach to encourage collective effort and new housing solutions for the poor or 
encourage private or non‐government sectors to participate in housing activities for the poor. 
 
The NGOs are the active development partners in the socio‐economic development of the country. 
The emergence of community participation as an approach to social development came in the country with NGOs’ 
participation in the development activities. This was further promoted as the key method in the policy framework 
of the local governance in the 1990s following the Rio de Janeiro earth summit. It became a popular approach for 
the NGOs in implementing projects. The central argument of the community participation activists was that rather 
than helping poor communities to improve their social and environmental circumstances, these communities 
should be empowered to take direct actions to ensure changes and improvements that would last for a period of 
time (Midgley, Hall, Hardiman, & Narine, 1986, p. 20). However, due to the absence of proper policy framework, 
the NGOs are not encouraged to take part directly in urban housing, and due to insecure urban tenure for the 
poor, their efforts in low income areas are not sustained for long in Dhaka. All these factors resulted in a 
cumulative housing crisis in terms of quality and quantity for the poor in the city. 
 

NGOs in Housing the Poor 
In the housing sector, NGO’s contribution is on a small scale. However, through this small‐scale participation, they 
have demonstrated increasing success and innovation in meeting the low‐income housing objectives. There are 
ample community‐driven housing success stories in the developing countries where the community group is 
assisted with either land or finance by the government or where the NGOs act as intermediary organizations to 
negotiate between the government and the community. For instance the participatory housing model in 
Cambodia, community‐driven land acquisition strategies in Philippines, and NGO‐mediated low‐income housing 
projects called Kamger Putala and Dattawadi projects in India are a few illustrations of successful community‐led 
initiatives for low‐income housing (Shelter Associates, 2011). Their actual contribution and potential roles in 
organizing communities, resource mobilization or as intermediaries are widely recognised, which is evidenced 
through their involvement in increasing areas of development interest and the amount of bilateral and 
multilateral aid being spent through them. Their involvement in affordable housing for the poor may take 
different forms with differing levels of intervention on both demand and supply side of housing. J. F. Turner (1978) 
identifies three roles of NGOs in housing development for the poor: (a) as enabler of CBOs (community‐based 
organizations), in terms of organizing the community groups so that they have increased capacity to negotiate 
with the authorities as well as helping the community to design their own projects; (b) as mediators between 
communities and agencies; and (c) as advisors and consultants to authorities with decision‐making power to make 
policy level changes or to make ‘supporting policies’ that will permit the poor more freedom to obtain housing 
(Walker, 1988). Critics (Stein, 1990; Van der Linden, 1986) argue that to become mediators requires an NGO to be 
autonomous, but practically, they are dependent on external grants and loans from multilateral, bilateral and 
international NGOs. The terms of the loan play a significant role in the design and implementation of projects, and 
thereby constrain their activities and affect the efficiency. Turner argues that the users should be the main 
catalyst in the planning, construction and management of their own dwellings, and the state should have the 
support mechanism to foster people’s involvement through improving people’s access to essential resources such 
as land, finance and infrastructure (Walker, 1988). NGOs may have certain expertise and organizational 
flexibilities, and knowledge about community, and may be in a better position to maintain effective 
communication with community groups and relationship with organizational stakeholders. 
 
 



 

Mirpur Community Housing Assistance Project‐1 
Project Background 
One such project started in 1995 while ARBAN was implementing a mass informal education programme in 
informal settlements in Dhaka. About thirty thousand people were organized in small community‐ based groups 
consisting of 24–30 members in different informal settlements. The groups, each composed of mostly female 
members, were organized for a savings and credit assistance programme by the NGO. It was an urge from the 
community members that living in an insecure and unhealthy environment of slums was the main deterrent for 
their social dignity and economic development, and this could only be addressed through appropriate housing. 
Thereby, the housing assistance project was initiated by ARBAN for the members of the savings and credit 
assistance programme. This ongoing agenda, within the community development programme, (micro‐credit) is 
open for the beneficiaries to join who are willing to develop their housing condition. The members deposit a fixed 
amount of money (TK500/ AU$6.5) per month for 10 years before they can start developing housing for 
themselves. The first housing project called Housing Assistance Project‐1under this programme has already been 
completed and is being allocated among the beneficiaries, while the second project is being implemented. 
 

Project Details 
Total housing project constitutes a six‐storey building in a planned middle‐income residential area with all pre‐
existing civic facilities in the locality. It is designed on an area of 4,620 sq. ft where 40 one‐ to two‐bedroom units 
were to be constructed. The gross dwelling units density is 930 dwelling units/ha and the gross population density 
is 4,180 persons/ha with, and the average household size is 4.5. Therefore, the total target population to be 
housed was 182. 
 

Project Implementation 
Though the program started in 1995, the implementation process of Project‐1 started in the year 2000 after the 
participants bought a piece of land in Mirpur from a private real estate company. The land handover process took 
about 3 years including the registration. The land development process including soil testing, piling, building 
design preparation and obtaining permission took about 3 years. Along with these, financial constraints was 
another issue that held the project for a few years while the NGO was exploring the external funding 
opportunities. However, the entire process was accomplished by the community representatives with assistance 
from the NGO. The actual construction of the building started in 2007, with active monitoring and supervision, 
and participation (in case of purchasing materials) of the implementation committee composed of equal number 
of representatives from the NGO and the beneficiaries. 
 

Finance of the Project 
The total cost of the project was TK37,338,367 (approximately AU$466,729) including the cost of the land, which 
constituted about 7.5 per cent of the total project cost. The cost of a unit ranged from TK0.7 million to TK0.85 
million, depending on the size. The project was financed from beneficiary savings and a loan from the NGO. About 
54 per cent of the total cost of the project was accrued from the beneficiary savings and the remaining 46 per 
cent came from a long‐term loan to the beneficiaries at 5 per cent yearly service charge from the NGO which is 
repayable in monthly instalment over 15 years. Existing formal housing finance opportunities are not accessible 
for such a project. 
 

Evaluation 
Effectiveness 
Effectiveness measures to what degree the approach directly address the problems, and members’ satisfaction 
with it. While evaluating the effectiveness of the project, the research shows that the NGO was able to reach the 
low‐income group for housing. The technique adopted could achieve more and active participation of the 
community members. They took part in the project development to create values through which they could 
develop their socio‐economic conditions. As this was accomplished through the community’s savings, the 
members felt more confident and developed a sense of belonging. Again, they felt secure as they own the houses 
and have legal rights on the property. Most importantly, the beneficiaries now feel more dignity and self‐worth, 
as they are able to come out of slum to live in decent areas. On the other hand, a housing project such as 
Bhasantek Rehabilitation Project1 being implemented by the government with private partnership during the 
same time could not reach the poor. The project implementation processes without participation of the 
prospective beneficiaries were identified as a major hindrance to people’s accessibility and affordability to the 
project (Kabir, 2011). 
 



 

Efficiency 
Efficiency is concerned with the community’s ability to maximize its overall welfare and living standards, given the 
available resources (Argy, 1995). Thus, in this research, efficiency would mean to what extent the approach is able 
to make best use of the available resources. In this regard, the project proved to be efficient in achieving the 
objectives of housing a group of urban poor through the mobilization of their own resources. Construction was 
undertaken on community members’ affordable contribution and savings, and a moderate long‐term loan from 
the NGO. Members were involved in the entire process of implementation in the form of different committees 
such as the implementation committee, purchase committee, monitoring and supervision committee, etc. The 
objective was to reduce the cost as much as possible and to ensure transparency, mutual trust and participation. 
Under the principle of full cost recovery project design, the NGO is able to recover the loan before passing the 
ownership of the dwelling to a member. Thus, the beneficiary will get the full ownership of the dwelling after full 
payment and is able to pass it on to the next generation or sell in the market. This does not cause a loss of the 
government from ‘a giveaway approach’ in which the poor cannot retain the subsidized plot/housing and thus 
actually benefitting the middle income or high‐income people. 
 

Access to Urban Services 
The approach of the housing project has proved to ensure better access to urban services such as safe water, 
improved sanitation and energy to beneficiaries who once were slum dwellers. The concerned housing project is 
located not in marginal areas but on non‐slum residential areas in the midst of middle to high‐income housing. 
According to the respondents, while residing in the slums, they were deprived of some urban services such as 
piped gas and authorized electricity connection, and had limited access to water and shared sanitation. The new 
housing project opened up better access to services to them.  
 

Sustainability and Replicability 
According to Argy (1995), sustainability refers to the ability over the long term to continue to provide services of 
an appropriate standard and in a way that meets community expectations in relation to their accessibility, 
affordability, quality and environmental impact. In this case, sustainability would refer to ‘provider sustainability’ 
that is concerned with the long‐term financial viability of providers, and social sustainability that is the ability to 
maintain social harmony within the community concerning the distribution and use of available resources (Argy, 
1995). 
 
Under the current arrangement, the NGO recovers the capital investment over 15 years where the beneficiaries 
repay the loan through small monthly instalment. Since new beneficiaries participate in a housing program 10 
years after joining the ARBAN’s savings scheme, there are two sources of steady and continuous flow of capital 
fund that can be invested for further credit and housing purposes. One is the microfinance profit and the other is 
the loan repayment of the beneficiaries. On the other hand, the project beneficiaries are organized in their own 
housing committee, and the individual housing unit provides the security of the loan that need to be repaid in the 
next 15 years. The socio‐cultural impact of this project on the beneficiaries is expected to be long term and 
sustainable as being resident of informal settlements, they had multiple disadvantages including lack of access to 
formal facilities that reinforced their poverty (Begum & Moinuddin, 2010). 
 
The in‐depth interviews with government officials and civil society representatives reveal their general scepticism 
on the issue of its replicability of this project. In the argument over the rising price of urban land and the cost of 
building materials to make this approach non‐replicable, they underplay the strength of community’s collective 
effort and significance of a supportive system to bind the community capital. ARBAN’s second project at Meradia 
in the eastern part of Dhaka city on one bigha land (approximately 0.33 acres) following this model is useful in this 
endeavour. The approach has reached the poor, and has resulted in considerable interest and enthusiasm among 
other project beneficiaries of ARBAN.  
 

Challenges of Project Implementation 
Though it is widely accepted that community participation is required for low‐income housing to be successful, 
there is considerably less research that focus on the challenges involved in mobilizing the true community 
participation process that specifically meets the objective of participation. Community participation in projects 
includes a number of operational complexities such as (a) organizing beneficiaries, which can be a time consuming 
and complex process causing slow returns; (b) the risk of failure; (c) the potential of elites among beneficiaries 
appropriating a disproportionate share of project benefits (Paul, 1987); (d) heterogeneity and fragmentation of 
poor communities; (e) lack of resources and their expectations of receiving a return from their involvement 
(Midgley, 1986, cited in Emmett, 2000); etc. It is also noted that since the form, intensity and approaches of 



 

participation are dependent and context‐specific, ‘[t]here is obviously no single “best” approach for user 
participation’ (Davidson, Johnson, Lizarralde, Dikmen, & Sliwinski, 2007). The article also identifies several 
problems the community encountered while implementing the project. Some were internal to the community 
group and some were relevant to the participating NGO. Some of the internal factors include building mutual 
trust, membership and gender issues, community consensus on financial matters, etc. 
 

Organizing Communities 
In most of the cases, communities are organized by an external agent such as the government body, intermediary 
organization, etc. However, in some cases, they emerge from within participant’s own involvement in the process 
of struggling for a common goal. For instance, in this case study, the community group approached the NGO for 
its assistance to achieve the goal of better housing. The origin and form of the community organization, that is, 
the way people or groups are organized in common interest, is crucial for the successful materialization of 
community participation. Today’s communities have been defined as groups of people who experience and 
acknowledge significant links, expectations and responsibilities towards each other. They do not need to be 
neighbours, but they do need to share neighbourly feelings, which may be based on shared spaces, and realms of 
interaction or interest (Heywood, 2011). In a research, M.G. Choguill (1996) finds that programmes reflecting 
community control do not guarantee success; rather, successful projects are those that fuse collaboration within 
the community to the backing and resources of the government and NGOs (M.G. Choguill, 1996, p. 434). 
Therefore, organizing the community according to the common interest to achieve goals that are identified by the 
community as necessities for their better life is more important than an externally decided programme where 
community people are passive participants. In this case study, the community people identified housing as the 
central issue for their socio‐economic development, and they believed that given adequate organizing and 
financing support for housing, they collectively were able to confront many of their existing social and economic 
problems on their own. As in any slum, the community members belonged to the same social strata with similar 
social struggle, powerlessness, deprivation of basic facilities, lack of self organizing skill and financial insecurity, 
which led them feel the necessity of an external agent to lead and coordinate their housing initiative. According to 
interviewed beneficiaries, convincing many fellow community members initially was difficult due to the lack of 
mutual trust for a long‐term programme in apprehension of losing the money. They thought that in the absence 
of the NGO, they would not be convinced of risking money on saving program for housing. Thus, it was found that 
the members psychologically felt secure under the leadership of an external catalyst to reach a consensus on 
varied issues on planning, designing and implementing.  
 
On the part of the NGO, heterogeneity of households with different economic, cultural, and educational and 
financial backgrounds, and fragmentation of community members according to place of origin, occupation, 
political ideology, large number of prospective beneficiaries and communities compared to its operational 
capacity were some of the preliminary difficulties. Therefore, the NGO decided to keep the provision open for all 
of its micro‐finance members to participate in the savings scheme (monthly deposit) and set a priority provision 
for older memberships (joined earlier). This means that the savings scheme members who started first and 
continued without interruption get priority over others to participate in a housing project. Such an arrangement 
of a community savings and credit programme built trust between two parties and raised the level of confidence 
among the beneficiaries. 
 

Technical Difficulties 
When discussing the technical aspects of housing construction, none of the beneficiaries had previous experience 
with construction activities. In fact they had no idea about the pre–construction phases including getting land use 
permission from the development authority, building design approval, all other legal clearances, etc. The pre‐
building process took about 3 years, and it demanded much time, money and energy from the residents. Again, 
during the construction phase, they hired skilled workforces such as an engineer, carpenters, electricians, 
plumbers and other specialists for the building of the multi‐storied structure. In this community‐managed housing 
construction process, the implementation committee of the beneficiaries purchased the building materials, and 
acquired the tools and equipment necessary for construction. An expert local architect designed the project, and 
the community received free technical assistance along with the plan from the designer. Thus, their every effort 
was to make the project cost effective. According to one of the beneficiaries, in every stage they required 
suggestions and guidance some of which they obtained from the NGO and for some they had to seek external 
assistance using their personal networks. In the process, they felt that it would benefit them more if they could 
get technical assistance from the government bodies. In this respect, they suggested a wing, may be in the city 
corporation zonal office, to provide comprehensive advice on the whole process. This would greatly ease the legal 
and technical complexity involved, and reduce the overall cost. 



 

 
Financial Matters 
There was no formal source of financing for a community‐based housing initiative, so the NGO and the community 
had to depend on mutual resources. The NGO initially investigated other sources of funding including the 
multilateral aid and local financial organizations. None of these funds could be achieved due to operational 
complexity in disbursing the fund or the government’s restrictive policy for NGOs (that requires to provide 
guarantee from the board of directors) to be eligible for availing the loan. This acted as a prohibiting factor as the 
board of trustees, in most cases, does not want to accept financial obligations. 
 
Once the efforts were unsuccessful in obtaining an external fund, the organization had to rely exclusively on funds 
saved by the CBOs for the initial investment and later arrange for funds from their profit derived from micro‐
credit operations for the construction phase. They decided on a savings programme by making monthly 
instalments to the NGO. After continuing the programme for 5 years, they saved money, but it was still 
inadequate to purchase a piece of land in a convenient location. This led participants to deposit some extra 
affordable payments. Every beneficiary maintained an approved passbook to keep all the records of their savings 
with yearly interest and outstanding balance. Thereby, the savings program was flexible enough to encourage 
them to make financial contributions at any point of time according to their financial capability to meet a sudden 
cost such as that of land registration cost. It is important to note that there were no cases of defaulting. The only 
reason for the drop out from the programme was lack of people’s confidence on the ability of their savings to 
become useful for their housing. This dispels the myth that lower income families are not capable of large savings 
or they have no creditworthiness. As the project was designed within a full cost recovery framework, there were 
problems associated with this fixed finance arrangements such as managing rising construction costs over the 
period of implementation. 
 

Discussion 
It is evident that though the housing process directly involved two parties‐ARBAN and the beneficiary group, they 
were indirectly influenced by multiple outside agencies playing a significant role in the functioning and overall 
effectiveness of the collaborative project.  
 
The most important external actor influencing the work of the community housing was the government. The 
policies of the government regarding obtaining external funding for an NGO for a housing project; lack of formal 
housing finance for the urban poor; obtaining housing land; the process of getting building approvals, and 
permissions and registration, etc. affected the entire housing process. The government’s assertion for obtaining 
an approval for the fund (despite fund promise from the donor) and the bureaucratic complexity ultimately 
prevented the funds from reaching the NGO. However, there are recent policy‐level changes that are expected to 
bring positive changes in housing development for the poor by NGOs. For instance, according to the Micro‐credit 
Regulatory Authority Rules, 2010, the profit of micro‐credit can be used for further micro‐credit purposes and 
other poverty reduction purposes upon approval from the authority (MRA, 2010). In this respect, as ARBAN 
supposes, the profit should be used for housing finance for the poor. 
 
It is evident from the earlier discussions that the poor required external intervention to get organized as the level 
of willingness to participate, difference in income, culture and values among the people in a community greatly 
influenced the community capacity to organize. In this respect, Choguill stresses on the government’s intervention 
in encouraging and nurturing the creation of community organizations to mutually design and carry out housing 
projects, insuring quality of housing if the private sector is involved and providing technical assistance for its 
maintenance (C. L. Choguill, 2007). However, in reality, the government’s direct involvement with the community 
is rare. As identified by Méheux, Dominey‐Howes and Lloyd, the government’s involvement to facilitate 
participation is limited by factors such as centralized administrative structure, failure of the government to adhere 
to legislation, inconsistent messages from political leaders and bureaucrats, government’s perception of 
communities and lack of training (Méheux, Dominey‐Howes, & Lloyd, 2010). Therefore, for organizing the 
community at project level, Paul stresses the need for an intermediary organization. In this respect, the NGOs are 
better positioned as an intermediary to promote organizing the community. Through this case study, it is evident 
that as the NGO was already involved in the community development programme and in a trustworthy pre‐
existing relation through micro‐finance, it was easier for the NGOs to organize the community for a savings 
scheme for housing, which consequently led to participation getting infused in collaboration.  
 
Though the process of selecting beneficiaries for a savings program for housing was simple, organizing the 
beneficiaries for the housing was not free from complexities. The first problem with regard to mixed income levels 



 

of the members including some having exclusively very low income. The second problem was related with the 
number of people and local communities, which was very high. Therefore, the criteria for determining eligibility 
for housing included a continued membership in the savings scheme over the 10‐year period, that is, the oldest 
savings scheme members, and proof of not already owning a house. Regarding the membership policies, several 
issues need to be addressed while forming a new group in a housing project. As individual financial capacities are 
different, cost of land differ with location and place of work a determining factor for choosing location of house, 
they should be incorporated to make the housing more sustainable. 
 
As mentioned earlier, obtaining a secure finance from outside was challenging for the NGO. Formal funding was 
unavailable due to procedural complexity and/or very high interest rates that are unaffordable for the poor. There 
is no provision for an NGO to obtain a housing fund directly from a multilateral organization. An ARBAN officials 
mention, ‘after positive negotiations with a multilateral agency we could not obtain the fund which delayed the 
project by two years’. There are specialized non‐bank financial institutions and state‐owned and private 
commercial banks providing housing loan with very high annual interest rate ranging from 12 per cent to 16 per 
cent (Rahman, 2007; Sarker, Siddiquee, & Rehan, 2008), making it unaffordable for the poor. The Bangladesh 
Bank’s Grihayan Tahbil (housing fund) was created in 1998 with the aim of providing loans to NGOs for developing 
housing for poor in rural areas and small towns. Therefore, in the absence of affordable housing‐finance 
opportunity in cities for the urban poor from formal sector, the mutual financing arrangement is the more realistic 
for low‐income people where an individual as part of a community group is responsible for his/her share of 
savings and is solely accountable to the organization to repay the debt. Here, the collateral loan is important for 
achieving the sustainability of the project as the beneficiaries would be repaying the debt over a long period of 
time unlike in other state‐run top‐down housing projects where most of the actual beneficiaries were unable to 
retain the property due to absence of collateral (Hasnath, 1982). 
 
The other difficulties, according to the NGO representatives, included the negative attitude of the real estate 
company for selling the land to the slum dwellers. The company was unwilling to sell the land to the slum dwellers 
in apprehension of its negative effect on their overall image. However, after a series of consultations and 
negotiations, the company agreed to sell a plot to ARBAN for the group. The plot was strategically chosen at the 
end of a street by the company. After the registration of the land, the process of taking the possession of the land 
took about 3 years. The negative stance of the government officials and a few civil society organizations is 
reflected in few fixed notions on the urban poor and the community capability. First, the urban poor are unstable 
and they lack capabilities of a large saving that can be used for housing purposes; second, there is no alternative 
to government supplying land for housing the poor; and third, housing the urban poor is a massive problem which 
cannot be addressed within the existing capabilities of the government. They also believe that the NGOs’ 
contribution to housing development, as in this project, is not guaranteed to be affordable to the poor. 
 
The findings of this research suggest a need for a support system in this area to make it more viable and 
sustainable for the poor. While the government’s direct subsidies in the housing sector is either unable to reach 
the poor or becoming scarce, indirect subsidies to the community groups can make substantial difference to 
poor’s accessibility and sustainability of such projects. The most important form of country‐specific subsidy would 
be making serviced land available by ensuring inclusiveness in land development projects by the private real 
estate or government. In this method, a specific proportion of land should be sold collectively to such community‐
based organizations or associations at subsidized rates. It may be argued that in high‐income areas, even the 
subsidized rate may become unaffordable to the poor. In that case, the developer can offer an alternate piece of 
land of equivalent value elsewhere in the city. Access to subsidized serviced land, and flexible finance to 
community and NGOs along with leadership support of NGOs and the government’s procedural and technical 
assistance in plot layout, building designs, training or preliminary orientation for the community members and 
leaders, construction site supervision, etc. can contribute immensely. However, care must be taken while deciding 
on different groups the subsidies are intended to serve so that the resource are not intentionally or 
unintentionally directed to middle‐income groups or higher income groups who are not deemed to be in need of 
subsidies. 
 

Conclusions and Recommendations 
In light of a community housing implementation experience, the article emphasizes that as a new approach of 
assisted housing programmes, it can contribute significantly to improving housing conditions for lower income 
people in Dhaka. However, this approach does not negate the significance of a citywide approach of slum and 
squatter upgrading to address the massive housing crisis for the urban poor in Dhaka. It is argued that this as an 
approach has the potential to address the increasing demand for low‐income affordable housing in addition to the 



 

conventional approaches. As a model to be replicated widely and at a large scale, it requires concerted policy 
interventions and active support of government agencies in the areas of producing housing. The problem is 
essentially one of bridging the gap between housing cost and the affordability of the low‐income groups. Through 
this example of assisted community housing, it is established that the participatory approach for building housing 
for the low‐income people is effective, efficient and, most importantly, sustainable. Though there were lot of 
struggles on the part of the community and the NGO to make it affordable, the article argues that small 
interventions of the government in the process can make housing more affordable and sustainable for the lower 
income group. The policy interventions are to bring the agencies for the community and to make housing 
development participatory that involve all stakeholders. 
 
In view of the magnitude of the urban housing crisis for the poor in Dhaka, and in light of the experience of the 
new method, the article asserts that pro‐poor housing policies should be developed based on partnership, 
assistance and collaboration that will encourage the NGOs to coordinate and the poor to participate actively in 
their housing process. Thus, a sustained assisted community housing would include a tripartite coordination, 
where the public agency is to facilitate with subsidies, NGOs are to be catalysts of community mobilization and 
leadership and of financial security, and the community is to run the housing process as active agent. The most 
common practice of a citywide approach where the central argument is that alleviation of poverty, education and 
awareness will improve on human capability as well as financial capacity to initiate housing process as a long‐term 
approach. This should be accompanied by pro‐poor housing policies that recognize better housing as the catalyst 
for human development and poverty reduction (Begum & Moinuddin, 2010). There may be arguments that such 
assisted housing may not be implemented in a large scale, but what matters most are the affordability, 
effectiveness and sustainability. As this, unlike the government’ other low‐income housing projects, entails the 
community’s active participation in every stage of development from inception to implementation utilizing 
community capital and the community’s own finance, it has become affordable, effective as it target the actual 
poor and sustainable as it is organized. As Smets (2004) argues, ‘successes can only be expected if risks, costs and 
benefits are shared among its members on an equitable basis’. 
 
Some of the specifications that would be necessary for this approach to make a progressive and viable 
contribution to a solution to the housing problems of low‐income communities include a government facilitative 
role, and coordinating activities of the government agencies and the housing NGOs for efficient mobilization of 
the available resources, removing policy‐level barriers to obtain external funds and ensure accountability for the 
effective use of the fund. In short, the government has to have a supportive attitude by making the existing 
agencies work through proper utilization of their existing resources and staff. For instance, a reduced fee for land 
registration, plan approval, construction permission, assistance from the housing agencies for preparing the plan 
and technical monitoring, supervision assistance from the local authorities and better access to building materials 
could reduce the cost of construction substantially. 
 
Land provision at a reduced rate in the private real estate projects for such initiative can greatly contribute to an 
increased land supply for such project. This approach can help in multiple ways. First, it can ease the existing 
housing crisis. An increased supply of affordable housing in the market would positively affect the housing and 
land price. Second, and most importantly, it is one of the most effective and ethical utilization of the poor’s 
money for their poverty alleviation. The networking of the NGOs, those are with urban housing and poverty 
reduction objectives, also need to boost collective efforts and inter‐organizational resource sharing. 
 
Thus, the assisted community housing has significant potential to contribute to housing development, but the 
members of a housing group must be organized for a target goal along with providing incentives from the 
government. Thus, it requires active assistance and support from NGOs on one hand, and incentives and 
encouragement from the government organization on the other hand. In a country like Bangladesh, with existing 
level of housing crisis, policy environment and resource constraints of the governments, this approach for housing 
development for the poor should be explored. The potential is already reflected in this small‐scale examples of 
assisted community housing which defy a few common notions that have discouraged many organizations, 
including the government, from taking such initiatives for the urban poor. 
 
Note 
1. ‘Bhasantek Rehabilitation Project (BRP)’ was initiated by the Ministry of Land (Government of Bangladesh) in 1998 to 
construct multi‐storey housing for slum dwellers and low‐income people in joint collaboration with a private developer called 
North South Property development Limited. In 2003 the project stated with evicting about 3260 slum dwellers from the 
project site who were also to be rehabilitated within the project, along with other slum dwellers and other low‐income people. 
By 2010 only a fraction of the project was completed in which none of the evicted dwellers or other slum dwellers could get an 



 

access while housing units were sold to non‐slum middle‐income people. This called for an immediate termination of the 
contract with the developer and declared the project a failure in 2011. (for more information see Kabir, 2011) 
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